
PROPOSAL EVALUATION 

Proposition 1E Integrated Regional Water Management (IRWM) Grant Program 

 Stormwater Flood Management Grant, Round 1, 2010‐2011 

Applicant City of Upland   

 

Amount 

Requested 

$2,500,000

Proposal Title 14th Street Storm Water 
Collection/Integration Project 
 

Total Proposal 
Cost 

$5,000,000

PROPOSAL SUMMARY 

The project that will provide flood protection by capturing and conveying storm flows to Upland Basin. The 
additional benefits such as water quality and ground water recharge through the construction of a 
detention/retention basin will allow recharge of storm flows into multiple aquifer basins and the decrease 
of pollutants and silt transportation into downstream sensitive habitat/species areas such as Santa Ana 
River and Prado Dam. In addition, the proposed project will be capable of mitigating flood damage and loss 
of life from a potential catastrophic San Antonio Dam failure.  
 
PROPOSAL SCORE 

Criteria 
Score/ 

Max. Possible 
Criteria 

Score/ 
Max. Possible 

Work Plan   2/15 
Economic Analysis – Flood 
Damage Reduction and Water 
Supply Benefits 

6/12 

Budget   2/5 
Water Quality and Other 
Expected Benefits  

3/12 

Schedule   1/5  Program Preferences   6/10 
Monitoring, Assessment, and 
Performance Measures   1/5     

Total Score (max. possible = 64)  21 

 
EVALUATION SUMMARY 

Work Plan 

The Work Plan criteria is marginally addressed and not documentation is incomplete or insufficient. The 
Proposal includes a map showing relative project location. A tabulated overview of the project including an 
abstract and project status is omitted.  The Work Plan does not list the goals and objectives of the Proposal 
or discuss how the Proposal relates to the IRWM Plan. The Work Plan does not include Project tasks and 
adequate details describing those tasks. Therefore, it is clear that the proposal cannot be implemented. The 
submittal of quarterly and final reports is not discussed. A list of permits and their status including CEQA 
compliance are not included. No documentation is evident for the consistency with the design tasks 
because none of the project tasks are included. Supporting scientific and technical information is not 
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provided to support the feasibility of the project. The Proposal does not discuss if the project is operational 
as a standalone project.   

Budget 

The Budgets does not have detailed cost, many of the costs cannot be verified as reasonable, or supporting 
documentation is lacking for all of the Budget categories. Cost estimates are provided only as related to 
construction costs, but with no supporting documentation or explanation to support their validity. Cost 
estimates and supporting documentation are not provided for any of the other budget categories. The 
Budget does not provide hours and rates of involved personnel and does not describe how matching funds 
would be provided.  

Schedule 

The Schedule does not follow the work items presented in the Work Plan and Budget and is clearly not 
reasonable. Since neither the Schedule nor the Work Plan contain tasks, it is not possible to compare the 
two to determine if their tasks correspond.    

Monitoring, Assessment, and Performance Measures  

The Monitoring, Assessment, and Performance Measures criteria is minimally addressed and not 
documented. Project Performance Measures Table described in Proposal Solicitation Package is not 
included in the Proposal. A few Outcome Indicators are listed as bullet points, but lack documentation to 
demonstrate they can be achieved. Additionally, the Proposal does not include a discussion of 
Measurement Tools and Methods or Targets.    

Economic Analysis – Flood Damage Reduction and Water Supply Benefits  

Average levels of water supply and other benefits can be realized through this proposal; however, the 
quality of the analysis was partially lacking and supporting documentation is absent. Tables required for 
Attachments 7 and 8 (or equivalent information) are not included. Applicant claimed to have used existing 
models, but no input data or assumptions are described. The water supply benefits calculations does not 
account for the cost of re‐pumping the water that percolated to groundwater. Present value of benefits are 
claimed to be $5.9 million in avoided disruption of services and $6.8 million in avoided damage to 
structures. However, the reviewer had no way to assess these calculations or the data and assumptions 
used because the information is not provided in the application. 

Economic Analysis – Water Quality and Other Expected Benefits 

Low levels of water quality and other benefits can be realized through this proposal, as demonstrated by 
the analysis and supporting documentation.  Water quality benefits are briefly described as providing an 
opportunity for treatment of stormwater and improving groundwater quality. These benefits are not 
quantified, and no data is provided to assess the potential magnitude of the water quality benefits. 

Program Preferences  

The  Proposal  includes  a  project  that  implements  the  following  Program  Preferences:  Include  Regional 
Projects  or  Programs,  Effectively  Integrate Water Management  Programs  and  Projects,  Use  and  Reuse 
Water More Efficiently and Practice Integrated Flood Management. However, the Proposal demonstrates a 
limited  degree  of  certainty  that  the  Program  Preferences  claimed  can  be  achieved,  and  lacks  thorough 
documentation for the breadth and magnitude of the Program Preferences to be implemented. 


